

Communication

Date	2 October 2026
Team ID	SWTID-2026-1380
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat / meeting	All team members	Share tasks, progress and blockers.
2	Progress Update	Weekly	Online meeting / team chat	All team members	Review development progress and planned work.
3	Issue / Bug Discussion	As Needed	Team chat / online meeting	Developer + relevant members	Identify, discuss and resolve technical issues.
4	Stakeholder Review	Bi-weekly	Online meeting	Team + mentor/stakeholder	Review features, feedback and project direction.
5	Final Demo Rehearsal	Once	Team meeting	All team members	Rehearse the demo flow, feature presentation and Q&A.
6	Documentation Review	As Needed	Shared documents / team chat	All team members	Check project documents for consistency before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	AI service may be unavailable during testing.	Use the application's fallback/default recommendations so the demo can continue.
2	Invalid or incomplete planner inputs.	Apply input validation and request the required budget/context fields before generating recommendations.
3	Optional jewelry image is not provided.	Continue with text-based jewelry preferences and generate recommendations from the available context.